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Staff Report 
for the Board of Directors of December 14, 2016 
 
TO:   Board of Directors  
 
FROM:  Gary D. King, Engineering Manager 
       
DATE:  December 7, 2016 
  
SUBJECT: Budget Amendment – Loma Rica Hydroelectric Facility 

ENGINEERING 
RECOMMENDATION: 
Approve a Budget Amendment to carry over unused funds for the Loma Rica 
Hydroelectric Facility for use in the 2017 budget.  
 
BACKGROUND: 
Expenditure of the budgeted funds for the Loma Rica Hydroelectric Project (Project) was 
delayed in 2016. This delay was due to our consultant deciding that they no longer 
desired to participate in the project and decided not to sign the task order for that work. 
According to the consultant, this decision was due to the risks of designing the footings 
and structural components. The failure of the consultant to continue with the Project over 
these risks has caused significant delays in the procurement of the generator, turbine, and 
major electrical components for the facility.  
 
At this time, staff is out to bid on services for the completion of this engineering work. We 
are expecting to have this consultant to the Board after the December meeting. These 
delays have caused us to be unable to commit these funds in the 2016 budget year.  
 
We are requesting a budget amendment to carry these funds over into 2017. We expect 
to commit these funds in 2017.  
 
BUDGETARY IMPACT: 
These funds were budgeted and uncommitted in 2016 and if approved will be carried over 
into 2017. 
 
GDK 
 
 
 
 
 
 
 

Nevada Irrigation District 
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